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SUBJECT: SEE BELOW DATE: 09-06-05

APprove~k . Date 9/, 2,/0S'"

Council District: CityWide

SUBJECT: REPORT ON BIDS AND AWARD OF CONTRACT AND ADOPTION OF
APPROPRIATION ORDINANCE AMENDMENTS IN THE PARKS AND
RECREATION BOND PROJECTS FUND FOR THE EMMA PRUSCH MEMORIAL
PARK PROJECT

REASON FOR ADDENDUM

In order to meet commitments to the community and maintain the schedule for this project, staff
requests Council approval at its September 13, 2005 meeting.

RECOMMENDATION

a) Report on bids and award of contract for the Emma Prosch Park Project to the low bidder,
Robert A,Bothman, Inc., in the amount of$I,179,282, and approval ofa contingencyin the
amount of$117,928.

b) Adoption of the following Appropriation Ordinance amendments in the Parks and
Recreation Bond Projects Fund:

1. Increase the Emma Prosch Memorial Park Project by $150,000;
2. Decrease the Contingency Reserve by $150,000.

CEQA: Exempt, PP02-04-072.

BACKGROUND

Emma Prosch Park is an existing 47-acre Regional Park in Council District 5 located in northeast
San Jose. The park is bordered by Highway 101 to the west, State Route 280 to the north, King
Road to the east and Story Road to the south (map attached).
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The Safe Neighborhood Parks and Recreation Bond Program provides funding for the renovation
of parks and recreation facilities throughout the City. The proposed improvements to Emma
Prusch Park include a new child-aged play area, an 'heirloom' vegetable garden, arbor area,
realignment of Knox Avenue to incorporate additional area as part of the park, expansion of the
main parking lot on King Road, renovation of the William and Ethel Prusch Jr. Multi-Cultural
Center parking lot, creation of an overflow parking area and additional security lighting. The
park improvements are identified in the 1994Emma Prusch Park Master Plan Update.

Construction is scheduled to begin in October 2005 with completion in May 2006.

ANALYSIS

Bids were opened on July 21,2005 with the following results:

The low bid submitted by Robert A. Bothman, Inc., is 11percent above the Engineer's Estimate.
The low bid is considered reasonable for the project.

Plans for the project were prepared in FY 2002-2003 and it was originally scheduled for award in
April 2003, but the contract award was deferred to August 2005 due to operation and
maintenance budget constraints. Deferral of the project has contributed to increased project costs
due to escalation of construction costs, increases in staff labor costs, and the additional costs to
update the bid documents. These additional costs were not included in the original budget for
the project.

The project is funded by the Parks and Recreation Bond Fund. Staff recommends that the
additional funds required to award the contract and to support staff work through completion be
appropriated from the Parks and Recreation Bond Projects Fund Contingency Reserve. The
Reserve is comprised of savings from projects that have been completed in prior fiscal years and
interest earnings on bond proceeds. It is recommended that a portion of these Contingency
Reserve funds be allocated to complete the original scope of work for the Emma Prusch Project.

Variance Over/ (Under)
Contractor Bid Amount Amount Percent
ESR Construction

$1,335,000 $270,000 25
(San Jose)

Golden Bay Construction 1,319,025 254,025 24
(SanCarlos) .

HRB Construction
1,287,577 222,577 21

(Fremont)
Robert A. Bothman, Inc.

1,179,282 114,282 11
(San Jose)

Engineer's Estimate 1,065,000
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Council policy provides for a standard construction contingencyof five percent on Public Works
park projects. In this case, staff recommends a ten percent contingency due to the potential for
unknown subsurface conditions associated with the Knox Avenue realignment.

OUTCOME

Approval of this construction contract will enable the Emma Prusch Project to be implemented
with scheduled completion in May 2006. Approval of the ten percent contingencywill provide
funding for unforeseen conditions during project construction.

PUBLIC OUTREACH

To solicit contractors, this project was listed on the City's Internet Bid Line and advertised in the
San Jose Post Record. Bid packages for all Department of Public Works construction projects
are provided to various contractor organizations and builder's exchanges.

COORDINATION

This project and memorandum have been coordinated with the City Attorney's Office and the
Departments of Planning, Building and Code Enforcement and General Services.

COST IMPLICATIONS

1. AMOUNT OF RECOMMENDATION: $1,179,282

2. COST OF PROJECT:
Project Delivery
Construction
Contingency
TOTAL PROJECT COSTS

$689,000
1,179,282

117,928

$1,986,210

Prior Year Expenditures (463,831)

REMAINING PROJECT COSTS $ 1,522,379

3. SOURCE OF FUNDING: 471 - Parks and Recreation Bond Projects Fund



HONORABLE MAYOR AND CITY COUNCIL
09-06-05

Subject: Report on Bids and Award of Contract for the Emma Prusch Park Project and Adoption
of Appropriation Ordinance Amendments in the Parks Bond Reserve for the Emma Prusch Park Project
Page 4

4. FISCAL IMPACT: This project is consistent with the Council-approved Budget Strategy
Economic Recovery section in that it will spur construction spending in our local
economy. The proposed operating and maintenance costs of this project have been
reviewed and were estimated to be approximately $450,000 annually, beginning in May
2006. Because this project was accelerated, this cost will be considered in the.
development ofthe 2006-2007 OperatingBudget.

BUDGET REFERENCE

*An additional $28,000 is budgeted in the Parks and Recreation Bond Fund in 2006-2007 for
project costs.

** The 2005-06 Adopted Capital Budget for this Project includes a $63,000 rebudget that was
approved by Council on June 21,2005.

***This memorandum includes an appropriation action recommendation to allocate $150,000 of
the existing $7.2 million Parks and Recreation Bond Projects Contingency Reserve in order to
provide sufficient funding to complete this project.

Fund Appn. Appn. Name Total Arnt. For 2005-2006 Last Budget
# # Appn. Contract Proposed Action

Capital (Date, Drd.
Budget (Page) No.)

Remaining Project Costs $1,522,379

Current Funding Available
471 6917 Emma Prusch $1,345,000 $1,179,282 V-763 MBA#60

Memorial Park* 6/21/05**
Total Current Funding Available $1,345,000 $1,179,282
Additional Funding Recommended
471 6917 Emma Prusch $150,000***

Memorial Park*

Total Funding for Remaining $1,495,000*
Project Costs
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CEQA

Exempt, PP02-04-072.

-~i)~L~
KATY ALLEN

Director, Public Works Department

~,~
LARRY D. LISENBEE
Budget Director

SARA L. HENSLE
Director, Parks, Recreation and
Neighborhood Services

KJ:bb:rc
Attachment
Emma Prusch_award memo
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